
 
 
 

 
 

 
AGENDA 
Community Coordination Team – Construction Meeting 6, December 2020 
 
Date: December 17, 2020   Location: Google Hangout 
Time: 6 p.m.         

 
 

Attendees: 
Aubry Bennion 
Brett Krebs 
Jereme Frank 
Bryan Griffith 

Greg Hales 
Karen Smith 
Leah Jaramillo 
Mike Romero 

Quin Soderquist 
Sam Jeppson 
Scott Nielson 

 
 

Meeting Topics:        
 
WELCOME AND CORE VALUE MOMENT  
Aubry Bennion reported on the contractor’s push at the end of the season to place asphalt along 
the corridor. The community and the contractor felt the urgency for it to be completed before 
Thanksgiving. There were a lot of factors that were driven by the team’s core values – public 
responsiveness, fiscal responsibility, trust – and we hope it was felt by the community.     
 
OCTOBER CCT SCORE 
October Score: 6.89 out of 7 
Overall: 6.654 for the year 
 
Comments:  
Mike Romero, Project Director: The project is on track, despite Covid-related setbacks. We are 
finishing the year where we expected.  
 
Bret Krebs, Resident Engineer: UDOT is very happy with where we’re at right now and the can-
do attitudes from all team members. Regarding the asphalt placement, specifically – the 
contractor ensured all the requirements were still met, despite being outside of the standard 
calendar-day window and used good judgement to place asphalt in as many locations as 
conditions would allow.  
 
CONSTRUCTION PROGRESS UPDATE and UPCOMING CONSTRUCTION ACTIVITIES 
 
Project Progress – Project to date:  
Utilities: 

• Storm drain: 10-15 feet deep. The west side is the lowest/deepest. The east side is more 
shallow, and we’ll be able to move faster on the east side. 

• Dry utilities: by this time next year, we’ll be 90% complete. 
• Wet utilities: similar geography as the storm drain. 



 
 
 

 
 

 
Weber Basin: 

• Feeds approximately 140,000 residents 
• Approximately 70% complete 

 
City Water Lines: 

• Layton: almost 20,000 feet of water line placed 
• Kaysville: almost 12,000 feet of water line placed  
• Fruit Heights: a lot more to come, but 3,600 feet placed so far 

 
Century Link: 

• Approximately 63,000 feet of conduit and line, affecting over 5,000 homes, placed 
• Century Link made additional upgrades to their lines; a pleasant by-product of work 

necessitated by this project 
 
Rocky Mountain Power: 

• 100,000 feet of line (almost 18 miles!), plus poles. 
 
Asphalt: 

• Temp asphalt (about 2,000 tons) was placed on the East Frontage Road 
 
Upcoming Activities: 
 
200/400 North: Now that traffic has been shifted onto the new pavement to the west, crews will 
work on removing the asphalt and excavating the ground in order to remove and replace the 
utilities in this area on the east side. These activities will take about 9 months to complete. The 
bridge deck will be ongoing for the next few months, but crews won’t pour the concrete until the 
weather improves in March.  
 
Gordon Ave – Crews recently completed the west side foundations of the interchange bridge 
and started on the east side. There will be a large cast-in-place wall between the ramp and the 
Frontage Road. We can anticipate a lot of work in this area through the winter. Upcoming, crews 
will construct the east side walls of the bridge in preparation for the placement of the deck, 
abutments, and girders. The wall at North Village Drive will be approximately 20 feet tall and 
800 feet long. The Gordon extension will finish up in the spring. 
 
Oak Hills – Immediately upcoming (the weekend of Dec 18) is the traffic switch onto the new 
mainline lanes and the temporary access at Woodridge.  
 
Antelope – There are two federal permits left to obtain in this area. There will be some 
significantly deep bores in this area as well as a lot of equipment in smaller areas primarily west 
of U.S 89 . It’s not as visually impactful, but it will be ongoing.  
 
Maintenance: Cities are maintaining roads in areas that are not uncovered or excavated – those 
areas are the responsibility of the contractor. 
 
Winter work: 3-5 utility crews,12 Oak Hills Constructors crews will be present throughout the job.  
 



 
 
 

 
 

CCT MEMBER QUESTIONS/FEEDBACK 
 
Karen Smith: The neighbors are awed by what they’re seeing and very thankful for the work and 
kindness of the crews, compensation, etc. People can see the scope of the project and are 
supportive. Cherry Lane work will come with Antelope Drive work, rather than with Gordon 
Avenue work. Gordon has to be open before Cherry is closed.   
 
Sam Jeppsen:  Will the detention basin on 400 North on the west side have an outlet? Yes. 
Asphalt incentives explanation – a bonus for quality above and beyond the spec. The incentive 
saves money in the long run because it requires less maintenance over time. Have we been 
able to realize the benefits of the exported dirt? Material went to West Davis Corridor (800,000 
cubic yards to WDC, 1M cubic yards shuffled around our project for a total $16M savings). 
Snow removal in the construction zone – coordination with all of the entities (cities and UDOT) 
to ensure that the configurations are maintainable. Small test runs and they thought everything 
went well. There’s a dip on the new asphalt that are catching a lot of people off-guard. The 
team’s suggestion is to follow the speed limit to reduce the impact to vehicles. We are adding a 
bump sign and a speed limit sign. UDOT paving window resumes April 15. 
 
Scott Nielson: Main Street work? 400 North and Nicholls should be complete before Main Street 
begins. He is receiving comments from the community regarding private residence on the east 
side of Nicholls near the pedestrian tunnel. Mike Romero reported that UDOT is working with 
Fruit Heights to develop a pocket park to comply with some federal 6(f) mitigation, as agreed 
upon in the environmental document. FH has some coordination to do to complete the 6f 
mitigation. The team discussed lessons learned with the Baer Creek Hollow removals and 
construction. 
 
Greg Hales: Will trail access at Baer Creek be rebuilt? The Fruit Heights Master Plan shows 
trails from Nicholls to Baer Canyon. This work will facilitate that future work.  
 
VOTE 
Evaluation is open – the link to the evaluation will be sent to the folks who weren’t in attendance 
today.  
 
NEXT MEETING: February 18, 2020  
 

 


